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Data System (SLDS)
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Federal Grant - 2012

* Vermont Automated Data Reporting
(VADR) project.

— Deliverables :

All K-12 Schools Participating in Automated Vertical Data
Collection Process

Develop State-level Operational Data Store
All VTAOE Data Analysis Tool Date Loads Automated
Establish Enhanced Training Delivery System

All EdFacts Submission Files Capable of Being Automatically
Generated

Develop Growth Model Reporting Tool
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Three Components

A. Data Collection

1.

Vertical Reporting (VR)

* How do we get required data, in most etficient,
systematic process, from schools to AOE?

* Difficult given variety of local systems, capacity
constraints, skills sets, vendors and products, etc.

— This is where “local control” factors in

* Required adopting new product/system (HMH),
move to reporting at SU/SD level, significant
levels of coordination and front-line training (for
both schools and state)
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Three Components (cont.)

B. Data Arrangement

— Pulling different types of collected data together so
they can “talk to each other”

— Automatized verification of data

— Bringing data together from multiple files and
sources of information (some in vertical reporting,
some not)

— Matching data

 Student level (permnumber)
* School level

 SD/SU level
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Three Components (cont.)

C. Data Visualization

— How do we interpret and use the data?

— How do we organize it visually to
understand it?

— What patterns do we detect?
— State Report Card/Snapshot

e See handouts
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Roll-out Delay

Contract with HMH
Vendor contracts — delayed
Specs for field — delayed

Multiple new IT systems required to go
on-line at once

Result:
— Fall 2018 == Spring 2019
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Supports Provided

 See handout
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Status (# of districts)

Not Not Certified/ | Certified/

Data submitted | submitted | Errors Errors | Ready Ready
Source 11/9/18 2/11/19 11/9/18 2/11/19 | 11/9/18 2/11/19

End of 11 - 23 - 23 -
Year/Spring

Census

(SP18)

Tuitioned 24 - 7 - 22 -
Student

Census
(FA18)

ADM 24 - 8 - 21 -
Census
(FA18)
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Current Status (# of districts)

Not Not Certified/ | Certified/

submitted | submitted | Errors | Errors | Ready Ready
Data Source | 11/9/18 2/11/19 11/9/18 |2/11/19 | 11/9/18 2/11/19

End of 11 0 23 6 23 51
Year/Spring

Census

(SP18)

Tuitioned 24 0 7 0 22 53
Student

Census
(FA18)

ADM 24 0 8 0 21 53
Census
(FA18)
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Questions?
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